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Michael Flowers

Project Executive

American Bridge/Fluor, A IV
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Oakland, CA 94607

Dear Michael Flowers,

Protest of Approved CCO 36 — Increase in Tower Base Dowel Anchorage Diameter

This letter is issued in response to ABF-CAL-LTR-000664 and ABF-CAL-LTR-000647, dated
September 12, 2008 and August 28, 2008, respectively, which protest the time adjustment clause of
Contract Change Order (CCO) No. 36.

CCO 36 was negotiated in good faith and provides for complete compensation for increasing the Tower
base dowel anchorage holes, elimination of the need for collar plates, collar support plates, decrease of
the tower base plate size, associated detailing costs, and other minor changes. CCO 36 also allows for
easier field installation, but has not decreased the time of performance of the contract. Except for the
easier field installation, all of the work required by CCO 36 is not on the critical path.

The NOPC states that ZPMC is “currently claiming a production delay as a result of CCO 36.” ABF
has failed to provide any potential claim or other documentation from ZPMC supporting their position.
The Contractor has also failed to provide a TIA as required by Special Provision Section 10-1.13,
“Progress Schedule”, which states “...if the Contractor or the Engineer considers that an approved or
anticipated change will impact the critical path or contract progress, the contractor shall submit to the
Engineer a written time impact analysis.”

Based upon the information presented in support of NOPC 9, the Contract Documents and the approved
fabrication procedures, the Department has determined that the potential claim is without merit

Should the Contractor desire to pursue this issue further, your attention is directed to the requirements
and timelines of Standard Specification 9-1.04 as modified by the Special Provisions.

il

Resident Engineer

cc: Rick Morrow, Don Ross, Mark Woods
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